GOVERNMENT OF ANDHRA PRADESH ABSTRACT

PMGSY - Phase VII - Kadapa District - "R/F CB road @ 106 km to S.Kothapally of Kodur Mandal in Kadapa District"- Revised Administrative Sanction due to excess Tender Premium - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 970

Dated:02-06-2012. Read the following:-

- 1) G.O.Rt.No.1317, PR&RD.(Progs.II) Department, Dt.29-8-2008.
- 2) From the Engineer-in-Chief , PR, PMGSY, Hyd., Lr.No.W26/AP VII 0466/S.Kothapally/08, dt.07-12-2010.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.65.10 lakh in respect of the "R/F CB road @ 106 km to S.Kothapally of Kodur Mandal" in Kadapa District" under PMGSY Phase VII.

- 2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.64,52,075.60/- as against the Original Administrative Sanction of Rs.65.10 lakh in respect of the work "R/F CB road @ 106 km to S.Kothapally of Kodur Mandal" in Kadapa District" under PMGSY Phase VII due to excess tender premium.
- 3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.64,52,076/-(Rupees Sixty four lakh fifty two thousand and seventy six only) including GOI share of Rs. 63,96,136/- (Rupees Sixty three lakh ninety six thousand one hundred and thirty six only) and state share of Rs. 55,940/- (Rupees Fifty five thousand nine hundred and forty only) as against the Original Administrative Sanction of Rs.65.10 lakh (Rupees Sixty five lakh and ten thousand only) in respect of the work "R/F CB road @ 106 km to S.Kothapally of Kodur Mandal" in Kadapa District under PMGSY Phase VII due to excess tender premium has to be borne by the State Government under PMGSY guidelines. The amount chargeable is as follows:

OAS cost of above work : Rs. 65.10 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII : Rs.63,96,136/-

b) Amount chargeable from State Govt.

Share towards excess Tender Premium : Rs. 55,940/-

Total RAS required (a+b): Rs.64,52,076/-

- 4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.
- 5. This order issues with the Concurrence of the Finance Department vide their U.O.No.5614/128/12/Expr.PR&RD, dated 07.05.2012.

A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Kadapa District. The District Treasury Officer, Kadapa district.

The Accountant General, AP., Hyderabad.

Copy to:

The P.S. to Min. (PR & RWS)

The Finance (Expr.PR&RD) Department.

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER